COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/01/2007

ESTIMATE SUMMARY 08:21:36

CONTID: C15977 ESTIMATE NO: 0002 PROG SPEC YR:2005

PCN: 15977-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 32.5 DAYS TIME ALLOW: 65 WORK DAYS

I-70 MEDIAN SAFETY IMPROVEMENT PERCENT TIME: 50.00 ORIG TIME ALLOW: 65 WORK DAYS

PROJECT NO: IM0703-317
I-70 MEDIAN SAFETY IMPROVEMENT

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:
KIEWIT WESTERN CO. PAY PERIOD ENDING 09/28/2007 DATE TIME STARTED 07/17/2007
7926 S. Platte Canyon Road DATE LET 05/17/2007 DATE WORK BEGAN  07/17/2007
DATE AWARDED 06/18/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/17/2007 DATE ACCEPTED
LITTLETON CO 80128-59'303-979-9330 DATE NOTICE TO PROCEED 07/17/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,808,990.00 PARTICIPATING $ 1,144,286.60 $ 716,244.90
AWARD PROJECT AMT: $ 1,746,301.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 63.26% TOTAL EARNINGS 1,144,286.60 716,244.90
FUNDS AVAILABLE: $ 664,703.40 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,144,286.60 716,244.90
TOTAL CLAIMS: $ 0.00 RETAINAGE -26,194.52 -15,393.27
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,118,092.08 700,851.63
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,118,092.08 700,851.63
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 700,851.63

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00090
0010 202-00895
0015 202-01140
0020 202-01300
0025 203-00060
0030 203-01500
0035 207-00205
0040 207-00210
0045 208-00002
0050 208-00070
0055 208-00100

C15977
15977-BID
IM0703-317
ITEM
DESCRIPTION

REMOVAL OF DELINEATOR

*REMOVAL OF IMPACT ATTENUATOR

*REMOVAL OF GUARDRAIL TYPE 4

*REMOVAL OF END ANCHORAGE

EMBANKMENT MATERIAL

(COMPLETE IN PLACE)

BLADING

TOPSOIL

STOCKPILE TOPSOIL

*EROSION LOG

(12 INCH)

STABILIZED CONSTRUCTION ENTRANCE

SEDIMENT REMOVAL AND DISPOSAL

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0002
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PCN: 15977-BID ESTIMATE RUN 10/01/2007
PROJECT: IM0703-317 ESTIMATE NO: 0002 08:21:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00200  EROSION CONTROL SUPERVISOR 1.000 0.200
L s 0.800 1,200.00
1,500.00000 1.000 1,500.00
0065 210-00810  RESET GROUND SIGN 10.000 0.000
EACH 10.000 2,300.00
230.00000 10.000 2,300.00
0070 210-01180 *RESET GUARDRAIL (SPECIAL) 600.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0075 210-04020  MODIFY INLET 10.000 3.000
EACH 5.000 20,000.00
4,000.00000 8.000 32,000.00
0080 212-00006 *SEEDING (NATIVE) 13.000 0.000
ACRE 7.000 2,100.00
300.00000 7.000 2,100.00
0085 212-00032 *SOIL CONDITIONING 13.000 0.000
ACRE 7.000 19,600.00
2,800.00000 7.000 19,600.00
0090 213-00002 *MULCHING (WEED FREE HAY) 13.000 0.000
ACRE 7.000 3,500.00
500.00000 7.000 3,500.00
0095 213-00061 *MULCH TACKIFIER 2,600.000 0.000
LB 1,400.000 2,800.00
2.00000 1,400.000 2,800.00
0100 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 21,409.000 0.000
SY 1,356.400 2,034.60
1.50000 1,356.400 2,034.60
0105 304-06000 AGGREGATE BASE COURSE (CLASS 6) 3,122.000 1,617.160
TON 1,504.840 52,669.40
35.00000 3,122.000 109,270.00
0110 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,476.150 550.590
TON 925.560 83,300.40

90.00000 1,476.150 132,853.50
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PCN: 15977-BID ESTIMATE RUN 10/01/2007
PROJECT: IM0703-317 ESTIMATE NO: 0002 08:21:36

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 606-00301 *GUARDRAIL TYPE (6-3 POST SPACING) 200.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0120 606-00350 *GUARDRAIL TYPE (DOUBLE) (6-3 POST SPACING) 24,550.000 0.000
LF 9,297.000 209,182.50
22.50000 9,297.000 209,182.50
0125 606-00710 *GUARDRAIL TYPE (STYLE CA) 70.000 0.000
LF 0.000 0.00
200.00000 0.000 0.00
0130 606-00740 *GUARDRAIL TYPE (STYLE CE) 20.000 0.000
LF 0.000 0.00
650.00000 0.000 0.00
0135 606-01340 *END ANCHORAGE TYPE 3D 1.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0140 606-01370 *TRANSITION TYPE 3G 3.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0145 606-01380 *TRANSITION TYPE 3H 1.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0150 606-01460 *MEDIAN TERMINAL 8.000 0.000
EACH 3.000 12,000.00
4,000.00000 3.000 12,000.00
0155 612-00001 DELINEATOR (TYPE I) 50.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0160 612-00002 DELINEATOR (TYPE ITI) 10.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0165 612-00003 DELINEATOR (TYPE III) 10.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
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PCN: 15977-BID ESTIMATE RUN 10/01/2007
PROJECT: IM0703-317 ESTIMATE NO: 0002 08:21:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 625-00000 CONSTRUCTION SURVEYING 1.000 0.200
LS 0.800 12,000.00
15,000.00000 1.000 15,000.00
0175 626-00000 *MOBILIZATION 1.000 0.500
LS 0.500 68,000.00
136,000.00000 1.000 136,000.00
0180 630-00000 *FLAGGING 2,440.000 80.000
HOUR 83.500 1,503.00
18.00000 163.500 2,943.00
0185 630-00007 *TRAFFIC CONTROL INSPECTION 32.000 5.000
DAY 11.000 990.00
90.00000 16.000 1,440.00
0190 630-00012 *TRAFFIC CONTROL MANAGEMENT 65.000 14.000
DAY 17.000 5,950.00
350.00000 31.000 10,850.00
0195 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 2.000
EACH 0.000 0.00
120.00000 2.000 240.00
0200 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 42.000 21.000
EACH 0.000 0.00
120.00000 21.000 2,520.00
0205 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 13.000
EACH 0.000 0.00
120.00000 13.000 1,560.00
0210 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 188.000 94.000
SF 0.000 0.00
30.00000 94.000 2,820.00
0215 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 1.000
TYPE)
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0220 630-80359 *PORTABLE MESSAGE SIGN PANEL 180.000 26.000
DAY 38.000 5,700.00

150.00000 64.000 9,600.00
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PCN: 15977-BID ESTIMATE RUN 10/01/2007
PROJECT: IM0703-317 ESTIMATE NO: 0002 08:21:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80360 *DRUM CHANNELIZING DEVICE 100.000 50.000
EACH 0.000 0.00
40.00000 50.000 2,000.00
0230 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 300.000 150.000
LF 0.000 0.00
60.00000 150.000 9,000.00
0235 630-80380 *TRAFFIC CONE 500.000 250.000
EACH 0.000 0.00
15.00000 250.000 3,750.00
0240 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.000
(TEMPORARY)
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0245 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70011 F/A PARTNERING 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70016 F/A FUEL COST ADJUSTMENT 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70022 F/A OJT COLORADO TRAINING PROGRAM 575.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70023 F/A ON-THE-JOB TRAINEE 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70028 F/A ESB PROGRAM 500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15977-BID ESTIMATE RUN 10/01/2007
PROJECT: IM0703-317 ESTIMATE NO: 0002 08:21:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0275 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT § 1,787,490.00 $ 716,244.90$ 1,122,786.60
CAT NO0400 CONSTRUCTION ENGINEERING

0280 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0285 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
CAT 0400 CURRENT AMT $ 21,500.00 $ 0.00$ 21,500.00

PROJECT TOTAL CURRENT AMT § 1,808,990.00 $ 716,244.90 $ 1,144,286.60



